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AMENDMENT APPROVAL 
RESOLUTION TAA-06-06, AMENDING RESOLUTION TAA-05-04 

 
The California Department of Transportation (Department) requests approval of the following 
Traffic Congestion Relief Program (TCRP) project application amendment. 

 
Project #15 – Route 24; Caldecott Tunnel; add fourth bore tunnel with additional lanes in 
Alameda and Contra Costa Counties.  Amend application to: 

• Redistribute $5,000,000 from Project Approval and Environmental Document (PA&ED) 
to Plans, Specifications, and Estimates (PS&E). 

• Update project schedule and funding plan. 
 
RECOMMENDATION 

 
The Department recommends approval. 
 
BACKGROUND 
 
The project is to improve the movement of people and goods along Route 24 via the Caldecott 
Tunnels, to improve travel time and therefore reduce delays, and enhance safety of the traveling 
public and Department maintenance workers. 
 
When the environmental process started, seven alternatives were under consideration. Based on 
several screening criteria, four alternatives were dropped. The elimination of the four alternatives 
reduced the cost and the Department and the Contra Costa Transportation Authority (CCTA) 
have identified $5,000,000 of available TCRP funds for other work.  The Department and CCTA 
request that the funds be redistributed to PS&E.  The Draft Environmental Document is being 
finalized and will be ready for circulation in early 2006. 
 
A concurrent allocation amendment is requested under Reference No. 2.6e.(5). 
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RESOLUTION 
 
Resolved, with all conditions stipulated still in effect, the California Transportation Commission 
hereby revises TCRP Project #15 as follows: 
 
Revises: 

 48,000  1,000  Proposed 50,000  1,000 1,000  48,000  1,000
(2,000) 1,000Change 0 1,000 1,000 (2,000) 1,000
50,000

Regional Measure 2
Existing 50,000 50,000

23,000    1,000 348,000 18,000
6,000   

Proposed 390,000 23,000 18,000 1,000  348,000
 0 (11,000) (5,000)

17,000   
Change (10,000) 0 1,000 0  (11,000)

 1,000 359,000 23,000
Total
Existing 400,000 23,000 17,000 1,000  359,000

   0 174,000  Proposed 174,000   0  174,000
(1,000) (10,000)Change (11,000) (1,000) (10,000)
1,000 184,000

  
Future Funds
Existing 185,000 1,000 184,000

 1,000   Proposed 1,000     1,000  
1,000Change 1,000 1,000

Existing 0

  
SAFETEA-LU

  125,000  Proposed 125,000     125,000
Change 0

125,000

  

Measure J
Existing 125,000 125,000

   2,000Proposed 2,000  2,000     
Change 0

2,000

 
STIP-RIP
Existing 2,000 2,000

 8,000 10,000  Proposed 18,000 8,000 10,000      
Change 0

8,000 10,000
STIP-IIP
Existing 18,000 8,000 10,000

10,000 10,000       15,000 5,000   
(5,000) 5,000

Completion (FY)

FUND TOTAL
08/0907/0806/0705/06Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

Project Totals by Component

CONR/WBeyond PA&ED PS&E
R/W 
Supp

CON 
Supp

TCRP - Committed
Existing 20,000 15,000 15,000 5,000

Description:

California Department of Transportation
Conta Costa Transportation Authority
Route 24; Caldecott Tunnel; add fourth bore tunnel with additional lanes in Alameda and Contra Costa Counties

Lead Agency:
Implementing:

Change
Proposed

0
20,000

06/07
08/09

15 $    20,000 

Phase 1
Phase 2

Alameda/Contra 
Costa

4

5,000

County District BREF TCRP

Phase 3
Phase 4 13/14

08/09
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TCRP AMENDMENT TAA-06-06 
 

Location Map 
 
 

  

 
 
 
 
 
 
 
 
 
 
 

 
 

TCRP #15 
 
Description: Route 24; Caldecott Tunnel; add fourth bore tunnel with additional lanes in Alameda and 

Contra Costa Counties. 
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